From: klongle older.com

To: Earl Liverman/R10/USEPA/US@EPA; Terry.Cundy@potlatchcorp.com
Cc: dmorell@golder.com; sbrionez@golder.com

Subject: Avery Landing EE/CA Support Plans

Date: 06/23/2009 05:03 PM

Sent on behalf of Terry Cundy

Earl,

Please find attached the revised support plans for the Avery Landing (four hardcopies are
being sent via overnight mail tomorrow). These plans include ALL of the changes required
by EPA that were submitted in writing in your June 2, 2009 letter (received June 3, 2009).
These work plans are being submitted under protest. As you know, on June 17, 2009,
Potlatch filed a formal dispute resolution as provided for in the AOC. The dispute is focused
on the changes to the support plans now required by EPA that exceed specific points in the
approved EE/CA Work Plan. Again, we are very concerned that our agreements with EPA
are meaningful as we move forward through this process. We assume you still have on file
the set of support plans submitted to EPA on May 13, 2009 that we believe are consistent
with the approved EE/CA Work Plan. In any case, Potlatch will comply with the final
decision of the Director regarding this dispute.

Despite this disagreement, Potlatch remains committed to moving through this process in a
timely and orderly fashion. However, the long time required to complete these work plans
makes it impossible to meet the schedule laid out in the approved EE/CA Work Plan.
Specifically, our opportunity to conduct sampling during spring, high flow, conditions has
passed. Therefore, Potlatch proposes a modification of the schedule pursuant to section
XXVI1 of the AOC; specifically, we will conduct the spring, high flow, sampling in the spring
of 2010. This in turn will push the EE/CA report and approval into the fall of 2010.
Approved Schedule

EE/CA 126 days 6/4/09 10/23/09
INVESTIGATIONS

Implement Soil 20 days 05/04/09 05/28/09
Sampling Task

Install and Survey 10 days 05/04/09 05/15/09
Wells

First Groundwater 20 days 5/18/09 6/12/09
Sampling Event

Groundwater 5 days 06/01/09 06/05/09
Hydraulic Pump Tests

First Surface Water 20 days 06/01/09 06/26/09

and Sediment
Sampling Event

Second Groundwater | 20 days 09/07/09 10/02/09

Sampling Event

Second Surface water | 20 days 09/07/09 10/02/09

Samp;ing Event

Treatability Study & | 61 days 05/04/09 07/24/09

Cultural Resource

Evaluation

Technical 25 days 09/21/09 FOZ3I09
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Memorandum to EPA

EE/CA 175 days Mon 7/20/09 Fri 3/19/10
REPORTING

Draft EE/CA Report | 130 days Mon 07/20/09 Fri 01/15/10
EPA Review & 20 days Mon 01/18/10 Fri 02/12/10

Comment on Draft
EE/CA Report
EPA Approval Final | 25 days Mon 02/15/10 Fri 03/19/10
EE/CA Report
Modified Schedule

EE/CA 230days 08/03/09 07/01/10
INVESTIGATIONS

Implement Soil 20 days 08/03/09 08/30/09
Sampling Task

Install and Survey 10 days 08/03/09 08/16/09
Monitoring Wells

First Groundwater 20 days 09/07/09 10/02/09
Sampling Event

Groundwater 20 days 09/07/09 10/02/09
Hydraulic Pump Tests

First Surface Water 5 days 10/05/09 10/09/09

and Sediment
Sampling Event

Second Groundwater | 20 days 05/07/10 06/01/10
Sampling Event

Second Surface water | 20 days 05/07/10 06/01/10
Samp;ing Event

Treatability Study & | 61 days 09/07/09 12/07/09
Cultural Resource

Evaluation

Technical 25 days 06/01/10 07/01/10
Memorandum to EPA

EE/CA 175 days Mon 04/20/10 Fri 12/05/10
REPORTING

Draft EE/CA Report | 130 days 04/01/10 10/01/10
EPA Review & 20 days 10/01/10 10/28/10

Comment on Draft
EE/CA Report
EPA Approval Final | 25 days 11/01/10 12/05/10
EE/CA Report
We request your written approval of this modification. If you have another approach to
address this issue, we would be happy to discuss it. At this point, we will begin implementing
the various support plans. The final outcome of the dispute resolution process should not
affect the steps to be taken over the next several weeks. Please do not hesitate to contact me
for any further discussion.

Thanks,



Terry Terry CundyManager, Silviculture, Wildlife and EnvironmentPotlatch Forest
Holdings530 South Asbury, Suite 4 Moscow 1D 83843208-883-1668 Office208-301-0410
business cell509-552-1172 personal cell

File(s) will be available for download until 13 July 2009:

Attachment: Support Plans EE CA Work Plan.pdf, 4,852.94 KB [Eingerprint:
624c6bc71e8d9e3b8c30190faf076321]

You have received attachment link(s) within this email sent via Golder Associate's
Secure File Transfer. To retrieve the attachment(s), please click on the link(s).
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